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HIGHLIGHTS

The Terminal Area Improvement Program continued to make good progress during this
quarter:

ca The design of the major program elements reached 100% in December 2008.

The overall construction progress is tracking.very closely to the master schedule with actual
progress to date at 41% compared to 40.5% planned.

Guaranteed Maximum Price (GMP) contractual commitments for construction total $655
million to date, which represents 87% of the total funded contract value of the design-build
program.

The TAIP forecast budget deficit decreased from $5.4 million to $2.0 million, 0226 % of the
total program, which is well within contingency reserves and continues the trend for closing
the gap.

Council approved the TSA grant in October 2008 to provide up to $18 million to fundthe
Terminal A Baggage Handling System. Similar negotiations to secure funding for the
Terminal B Baggage Handling System are still under discussion with TSA.

ca Terminal.B and the North Concourse remain on track to achieve a LEED "Certified" rating
by the United States Green Building Council, with potential for achievi.ng a LEED Silver
rating.

SUMMARY OF PROGRAM ELEMENTS

Terminal A

Significant construction continued on Terminal A Modifications, and the project is now 54%
complete with overall completion on schedule by the end of 2009.

Hensel Phelps completed the new airside "bump-out" structure that will provide additional
space for concessions and passenger waiting lounges.
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¯ The roofs for the North and South Ticket Lobbies and the new freight elevator near Gate A8
were completed, and the fire sprinkler and building enclosure in both lobbies were started.

¯ Design for the Terminal A Equity Improvement Project was substantially completed.
Installation continued on infrastructure projects awarded early in the design process,
including upgraded power supply, fire suppression system, and paging system..

¯ Design submittal by the subcontractor for the Baggage Handling System is progressing, and
the 3-D mapping to identify potential construction challenges in the routing for the new
baggage conveyors was completed.

¯ The procurementpackage for the new departure lounge seating was prepared for advertising
for bids in the next quarter.

Terminal B

Steel erection and installation of metal floor decking, along with the first phase apron paving,
were completed.

Other activities that started this quarter include utility rough-in, ticket counter mock-up, and
roof decking over the new structural steel section.

Temporary Terminal C

¯ Phase One of the relocation of existing fiber optic cable from the Airfield lighting vault to
Terminal C and North Concourse vaults was completed, which is required to move forward
with the scheduled demolition of Terminal C.

¯ No further construction activity is required at Terminal C until it is vacated in the summer
2010 to allow for its demolition in 3Q10.

North Concourse

The North Concourse construction punch list work was completed. Commissioning activities
reached 75% complete with acceptance expected in 1Q09.

Some new scope was added at the physical interfaces with airside boarding bridges and
aprons as well as the building intersection with the FIS building to address security and
operational requirements.

The information technology phase of the work began with the installation of TV cameras at
jet bridges and access control on doors. New-generation cameras transmit signals using
Internet Protocol (IPTV) over the Airport’s network.
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The early activation of the five northern gates is being planned for mid-2009. This will
facilitate the overall construction phasing of the program and improve operations for
Terminal A carriers during the remaining year of construction.

The budget overrun for this $324 million program element increased from $837,000 to
$1.2M during this quarter reflecting the extra work order referenced above. Staff continues
to discuss measures to reduce this budget overage, which represents approximately 0.37% of
the project budget (which does not reflect reserves of $3.4 million).

Roadways and Parking

¯ The South Loop Overcrossing auxiliary work was completed.

The GMP was amended to include the installation of a recycled water distribution system .
approved by the City Council and storm water runoff prevention measures as required by the
Regional Quality Control Board under Provision C3.

Final concepts were proposedfor the new Taxi Staging and Belly Freight areas.

¯ The Terminal C curbside drop-off lanes were modified to improve traffic flow and customer
convenience, and a new ground transportation island and inner lanes in front of the Terminal
C baggage claim facility were completed.

¯ The redesign of the Mid-field restricted parking lot (permit only) reached 60% completion.
This lot will be located under the new Bypass Loop Overcrossing.

Consolidated Rental Car Garage (ConRAC)

¯ The ConRAC is tracking on schedule to be completed by mid-2010. Construction progress is
now 29% complete.

¯ Design of the modifications for west fagade facing Terminal B was approved and work began
on the construction documents.

Conceptual review for LED lighting enhancements for the Customer Service Building was
received, and further studies and a mock-up are underway.

\

Monthly meetings continued with the rental car Companies and the Fire Department to obtain
approval for "Alternate Materials or Methods of Construction" needed for the unenclosed
stairs and the fueling of automobiles in the new facility. Approval was granted during this
quarter.

¯ Code review of the primary superstructure package was completed.

¯ FAA approval was received to adjust the Airport Beacon already in place on the roof of the
Terminal A Garage, thus eliminating the need to relocate the beacon to the ConRAC.
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SMALL AND LOCAL BUSINESS UPDATE

To date, Hensel Phelps has awarded 185 subcontracts of which 58 were awarded to local
contractors; 50 to small contractors; 12 contractors qualified as both local and small. In total,
48% of subcontracted value awarded ($363 million) to date including design-build
subcontractors have been to either small or local contractors. That represents $174million
awardedto small and local businesses.

¯ ¯ All subcontractor packages were sent to local builders’ exchanges for bidder convenience,
and all subcontract packages were advertised in Challenge News, a publication for small
businesses.

¯ An update report to the Small Business Development Commission is scheduled on February 11,
2009.

CUSTOMER SERVICE AND PUBLIC INFORMATION

Customer service continues to be the Airports main focus during of all the TAIP construction
work. Customer service representatives and the Airport Communications Director continue to
keep the public informed via e-mail, bulletins .posted on the Airport website,
www.flysanj ose.com as well as news releases provided to Bay Area media. The last three
months of 2008 were very busy with Holiday travel and there were no construction related
delavs during this period.

¯ The North Concourse is neat" completion, the new Terminal B is well under construction and
defining how the new terminal will look. The Consolidated Rental Car is really taking shape and
Terminal A modifications continue to progress on schedule.

All of our Customer Service Representative’s and Parking Control Officers (PCO’s) are working
together to assure our customers minimal impact during our construction. Weekly workshops
continue with the airlines, TSA, vendors and other stakeholders to assure that everyone is being
kept up to date on all new construction issues to minimize customer impacts.

FUTURE COUNCIL ACTIONS

Public Parking Garage. Staff will return to Council whenever Congress approves
reauthorization of FAA funding that could include an increase in Passenger Facilities
Charges, which would enable the Airport to fully fund the planned public parking garage.
This legislation likely will not occur until 2009 or 2010.

Combined with the annual midyear budget process, Staff will ask the Council to recognize
new funding for the program provided by the Airlines. The Airlines have agreed to rates and
charges increases to provide additional functionality for the Terminal A and Terminal B
baggage systems in the amount of $14.9 million. Once the funding is recognized in the
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midyear action, staff will return to Council with a request to Modify Hensel Phelps contract
to include the new monies.

In March Staff will bring forward a modification to Hensel Phelps’ contract to modify the
terms with regard to warranties, retention, early contingency drawdown, and flexibility with
regard to reallocation of monies between task orders. In addition, staff will ask the Council
to consider increasing the City Managers authority to spend funds form the liquidated
contingency to task orders that currently show deficits.
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4Q08 Budget Overview

Design-Build Program
Funded (Available for Task Order Contracting)
Committed to Date (Included through CO 61) .
Expenditures to Date
Budget v. Estimate Construction Cost - Under/(Over)

North Concourse Program
Funded (Available for Task Order Contracting)
Committed to Date (Multiple Prime Contractors)
Expenditures to Date

I Budget v. Estimate Construction Cost - Under/(Over)
Terminal A Equity Improvements Program

Funded (Available for Task Order Contracting)
Committed to Date (Multiple Prime Contractors)
Expenditures to Date

I Budget v. Estimate Construction Cost - Under/(Over)

3Q08

$750,219,896
$624,664,022
$167,O64,624

($5,431,542)

$324,689,256
$303,226,052
$279,161,330

($837,574)

$42,106,948
$12,524,473

$3,25O,365
$o

4Q08

$752,371,674
$655,469,316
$230,879,419

($1,970,000)

$324,689,256
$308,502,084
$288,370,895

($933,363)

$~3,121,229
$12,880,770
$4,512,472’

$o

$2,151,778
$30,805,294
$63,814,795
$3,461,542

$0
$5,276,032
$9,209,565

($95,789)

$1,014,281
$356,297

$1,262,107
$0

4Q08 Schedule Overview

Original Current This ReportProgram Completion Completion Ahead (Behind) Notes
Deadline Deadline (Dec 2008) Schedule

Design-Build Program 29-Sep-10 30-Dec~10 22-Dec-10 (84) 1

North Concourse Program 6-Jul-08 26-Oct-08 26-0ct-08 0 2

Terminal A Equity Improvements Program 30-Jun-09 30-Jun-09 30-No~09 (153) 3

Notes to Explain Changes in Scheduled Completion
1. Completion of final road section after demolition of Ter~nal C Thumb and remainder of building.

2. North Concourse base contract w orkwas substantially complete in October 200& E~tra work and punch list work ongoing.

3. Termina A+ Concourse Equity mprovemants to start in September 2009 and to be Complete by November 2009.



Terminal A Modifications
(Design-Build Program)

While remaining in operation, Terminal A will be renovated and expanded to address the
imbalance that currently exists between the number of aircraft gates and the inadequate number
of check-in positions/queuing area; security checkpoints and concessions. When completed the
passenger queuing and check-in counters will be increased by 60%; the two existing security
checkpoints will be consolidated into one central location with double the number of passenger
screening lanes; the.size of the airside concessions will be doubled; pre-security concessions
which do not exist today will be constructed; and a new in-line outbound baggage handling system
will be installed.

Bump Out Steel Completed North Ticket Lobby Framed

North Escalator Lobby Open to Public Baggage Make-up Area



Design-Build Program
Terminal B

This two-phased project will replace the out-of-date and inadequately sized Terminal C. When
completed, Terminal B will provide sufficient passenger queuing at the new staffed and self-
service ticket counters, modern and efficient security screening checkpoints, new baggage claim
devices, a new in-line outbound baggage handling system, and increased concession locations.
The plan for Terminal B also provides for efficient building systems and addresses a full array of
sustainable design issues. Phase 1 (the northern portion Terminal B which includes the North
Concourse) is fully funded and will be constructed as part of the current Council-approved project.
Phase 2 (the southern portion orSouth Concourse) has been designed to the 30% level and can
be constructed at a future datema date triggered by pre-determined passenger demand and flight
activity.

Structural Steel Topping Off Ceremony Structural Steel Complete

Concrete Slab Placement Level 2 Concrete Slab



Consolidated Rental Car (ConRAC) Garage
(Design-Build Program)

The opening of this 3,350 car full-service facility is scheduled to coincide with the opening of
the first .phase of Terminal B. The new ConRAC will provide passengers more convenient
access to rental car facilities and reduce traffic on airport roadways. The garage also includes
350 public parking spaces on the ground floor.



Roadways
(Design-Build Program)

The existing roadway system is being reworked to increase roadway capacity by adding vehicle
lanes; to reduce traffic conflicts by constructing two bridges; to provide direct access to each
terminal; to improve the ground transportation system; and to enhance motorist way-finding by
straightening the roadway’s alignment and introducing better signing. This infrastructure project
will also modernize and improve water lines, storm drains and sanitary sewers.

South Loop Overcrossing Prior to Concrete Pour

Concrete Pour at Terminal C
Ground Transportation Island

South Loop Overcrossing Concrete Pour

Recycled Water Pipeline Installation



North Concourse Program

This project is a three level concourse building that will provide for 9 new commercial aircraft
gates. It is 376,000 square feet and has a program budget of $324 million. The project is
being delivered through a multi-prime contracting method where multiple low-bid packages
are constructed and the City acts as the construction manager. Three contracts have been
completed and the fourth is currently under construction. Future. packages include furniture,
fixtures and equipment, security, and paging.

Day Time Exterior View

Night Time Exterior View



Terminal A/A+ Equity Upgrade Program

To further enhance Airport amenities and customer services, in 2006 the airlines
agreed to fund the Terminal ’A’ Equity Project as part of the Ai[port’s overall
capital improvement program. This project .will provide improvements to the
existing Terminal A/A+ and the Terminal A Garage in order to create equitable
facilities comparable to the new Terminal facilities delivered by the TAIP. The
equity project has been divided into five smaller projects: General Improvements,
Replacement of Passenger Boarding Bridges (PBB), Furniture, Furnishings and
Equipment (FFE), Technology Improvements, and Airlines Tenant Improvements.

~......-- ,~,~:~;,~ ~ ~ B757 Maximization Plan


